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STATUS REPORT 
Due May 1, 2006 

CC Docket No. 94-102 
 
Key Communications, L.L.C. (“Key”) hereby submits its E911 Status Report, 
pursuant to Revision of the Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems; Request for Waiver of Deadlines for 
Implementation of Phase II E911 of Key Communications, LLC and Keystone 
Wireless, LLC, CC Docket No. 94-102, Order, 20 FCC Rcd 16927 ¶19 (2005). 
 
Carrier Identifying Information: 
 
Carrier Name:    Key Communications, L.L.C. – FRN 0005 4134 63 
 
E911 Compliance Officer: Dennis Bloss 
        c/o Key Communications, LLC 
        dba West Virginia Wireless 
        233 Virginia Street East 
        Charleston WV 25301 

dbloss@westvirginiawireless.com 
 
Information Regarding PSAPs: 
 
As of Key’s February 1, 2006 Status Report, Key had received nine Phase I requests 
and nine Phase II requests.  Key has not received any new PSAP requests since 
that date.  As previously reported, Key obtained and installed all of the network 
equipment and software necessary to meet the Phase I requests, installed land lines 
between the switch and the requesting PSAPs for Phase I deployment, and is 
compliant with all Phase I requests. 
 
Since the submission of its November 21, 2005 Supplement to its Phase II E-911 
waiver request (“Supplement”), Key has updated all of the requesting PSAPs on the 
status of its implementation of Phase II E-911, and provided each of them with a 
copy of the Supplement and of the February 1, 2006 Status Report.  Additionally, 
Key has spoken several times over the past three months with Dannie Walker at 
the West Virginia Public Utilities Commission, who serves as the liaison with the 
West Virginia PSAP directors, regarding status of Key’s implementation of Phase II 
E-911.  Mr. Walker has not expressed any concerns or issues, either himself or on 
behalf of any individual PSAP, respecting Key’s Phase II E-911 implementation 
efforts.  Key has also been in contact with the Raleigh County PSAP to fine tune the 
Phase I E-911 service in that county, and that PSAP did not raise any questions or 
concerns respecting Key’s Phase II E-911 implementation efforts.  
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Implementation of Phase II Service: 
 
As previously reported, Key is committed to using a network-based solution for 
Phase II E-911 in its market and has been exploring the network-based solutions 
being developed by Polaris Wireless, Inc. (“Polaris”) -- the Wireless Location 
Signature (“Polaris WLS”) – and by GBSD Technologies, Inc. (“GBSD”) -- The 
Compass™ Location System (“The Compass™”) – among others.  To date, GBSD is 
still not ready to conduct an analysis of Key’s network based on The Compass™ 
technology. 
 
Upon further analysis of Key’s network based on the Polaris WLS technology, 
Polaris again concluded that its network-based solution would not be viable for 
Key’s current network  configuration because the Polaris WLS technology would not 
meet the Phase II E-911 accuracy requirements under §20.18(h) of the 
Commission’s rules.  For the Polaris WLS to be viable in Key’s network, Key would 
have to construct many additional cell sites to even get close to meeting the 
accuracy requirements, cell sites that are not required for customer traffic and 
whose sole purpose would be to support the Polaris WLS Phase II E-911 solution.  
The costs for construction of all of these additional cell sites and the purchase of the 
required Polaris WLS equipment are prohibitive.  In addition, Key’s monthly 
expenses would increase greatly due to the need to lease additional space at all of 
its current cell sites for the Polaris WLS equipment.  Key finds this to be the same 
situation with other network-based Phase II E-911 technologies it has explored.  
Notably, while the Polaris WLS technology, like the NORTEL option, would benefit 
from AGPS handsets, such handsets continue to be unavailable. 
 
In light of the foregoing, Key does not anticipate that Phase II E-911 service will be 
available in its network in the near future.  Key is continuing to search out and 
explore other network-based Phase II solutions in the hopes of finding a viable 
solution for its market, and continues to aim toward a target date of December 31, 
2006, for implementation of a Phase II E-911 solution within its network. 
 
Construction of New Cells and Expansion of Coverage: 
 
Key is currently finalizing its 2006 build-out plans for its network.  Key anticipates 
that it will be some time in the late second quarter or early third quarter of the year 
before any new sites begin operating. 
 
 
 


